
BARINGO COUNTY ASSEMBLY 

THE HANSARD 

The House met on Wednesday 5th May 2021 at 9:55AM 

The Deputy Speaker (Hon. Cheboiwo) in Chair 

PRAYERS 

The Deputy Speaker (Hon. Cheboiwo): Sergeant-at arms, can you ring the quorum bell for five 

minutes. 

(Quorum bell) 

COMMUNICATION FROM THE CHAIR 

The Deputy Speaker (Hon. Cheboiwo): Members it is so worrying that the issue of quorum has 

become a problem and in fact today we were almost adjourning but good enough we have 

quorum. So members let us mobilize ourselves especially today and tomorrow where we have 

several reports and motions as we prepare for recess.  

STATEMENTS 

INCOMPLETION OF KISANANA HAY PROJECT 

The Deputy Speaker (Hon. Cheboiwo): We have statement number 014/2021 by Hon Jacob 

Cheboiwo MCA Kisanana Ward to the Chairperson Livestock and Fisheries. I think this is a new 

statement Hon Francisca you can read on behalf of the member 

Hon. Francisca Cherutich: Thank you Mr Speaker on behalf of the MCA Kisanana Ward there 

is a statement to the Chairperson Livestock and Fisheries on the following matters of concern; 

1. If she is aware that Kisanana Hay store project has stalled  

2. What was the initial allocation of the project 

3. Why was the project commissioned before completion? 

4. What prompted the department to reduce what the sum initially allocated to the project yet 

it remained incomplete 

5. What plans has the County government put in place to ensure that this project is 

expeditiously completed in readiness for much awaited use 

Thank you Mr Speaker 

The Deputy Speaker (Hon. Cheboiwo): Thank you Hon Francisca. Chair Livestock and 

fisheries.  

Hon. Siriti: Mr Speaker sir we are going to provide a comprehensive answer for this statement 

one week after the recess.  

The Deputy Speaker (Hon. Cheboiwo): Ok let it be on 9th June 2021 at 2:30 PM  

Hon. Siriti: Thank you Mr Speaker 

 



MOTION 

REPORT ON STATUS OF CATTLE DIPS IN BARINGO COUNTY FUNDED FROM 2013 TO DATE 

The Deputy Speaker (Hon. Cheboiwo): Chair.  

Hon. Siriti: Thank you Mr Speaker sir, the report of the Livestock and Fisheries Committee on 

the status of cattle dips in Baringo County funded from 2013 to date. The committee had an 

assignment of going round on a mission on fact finding of the status of dips in Baringo. Mr 

Speaker we are through wit the report and our acknowledgement goes to the committee 

acknowledges the support of the County Assembly led by the speaker for the ample time given to 

the committee to be able to carry out fact finding, examine departmental reports and coming up 

with the report. 

The committee also extends its appreciation to the office of the Clerk, Baringo County Assembly 

for facilitation process and all kind of support given by his office. 

The committee also appreciates officers from department of livestock and fisheries led by the 

CEC and the Chief Officer for providing vital information to the committee in coming up with 

the report. 

Members of the committee and the secretariat are also highly appreciated for their commitment 

to the field work, report compilation and in contribution of ideas to make this report successful. 

Those are the functions of the committee, membership is there. Let me go to introduction. Mr. 

Speaker, dipping of animals is provided for in the following caps of the laws of Kenya; Cattle 

cleansing act cap 358, disease control act cap 364, The Pest Control Products Act Cap 346 and 

The Public Health Act Cap 242. 

Mr. Speaker,70% of Households in Baringo County own livestock (2009 Kenya population and 

housing census Data), an indication that cattle dips play a key role in wealth creation and 

alleviation of poverty. It is in this view that the County government at devolution budgeted for 

1.5 million shillings to construct or renovate one cattle dip per ward per financial year, which 

resulted in the construction and renovations of over 346 cattle dips across the County. 

Mr. Speaker, the committee on livestock and fisheries conducted a fact finding mission after it 

emerged that more than 50% of the cattle dips are non-operational according to the quarterly 

reports presented to the committee from the department. The fact finding mission did not cover 

all the sub-counties due to insecurity in some parts of the County.  

Mr. Speaker, it is also important to note that the report excluded projects whose information was 

not provided by the department and the committee is still pursuing the department and part two 

of the cattle dips report will capture all of them. 

Baringo North Sub-County: 

1.1 Saimo Kipsaraman Ward; 

1.1.1 Rebeko Cattle Dip 

Mr. Speaker, Rebeko Cattle dip was funded in 2015-2016 financial year at a cost of Kshs.1, 465, 

806. 50. Works were awarded to M/S Bonie General Suppliers LTD as contract no. 

BRCG/55/2015-2016 for a contract period of 18 weeks commencing on 30thMay 2016 and 

ending on 29th September 2016.  That is the picture of the cattle dip. 



Committee Observations; 

Mr. Speaker, The cattle dip has been abandoned 2 years ago with the water tank containing 

stones. The collection crush is slowly breaking down. Draining race is well constructed but does 

not accommodate goats and sheep because chain-link was not used. A two-door latrine was 

constructed and it is still in a good conditions. Poor management was cited as the reason why the 

cattle dip was not operational. 

Committee Recommendations; 

Mr. Speaker, the committee recommends that; the department of livestock and fisheries to ensure 

that a new dip management is constituted and trained within two weeks after the adoption of the 

report by the County Assembly. 

The department in liaison with the area MCA should inspect and repair the cattle dip with the 

aim of operationalizing the dip. 

1.1.2 Kasok Catttle Dip 

Mr. Speaker, Kasok cattle dip was funded in 2013-2014 financial year at a cost of Kshs. 

1,487,131.60. Contract was awarded to Jepcom Ventures limited as tender no. 

BRCG/TNR/182/2013-2014 for a contract period of 10 weeks which was to begin on 31st 

March,2014 and to end on 19th June, 2014. 

Committee Observations; 

Mr. Speaker, The cattle dip has been abandoned around mid-2020.Dumuzaas ordinary mabati 

used in roofing .The collection crush was poorly done. Collection crush and draining race do not 

accommodate goats and sheep. The committee was informed that they used to charge sh. 20 per 

cow and sh. 10. 

Committee Recommendations; 

Mr. Speaker, the committee recommends the department of livestock and fisheries in liaison with 

the area MCA should inspect and repair the cattle dip with the aim of operationalizing the dip. 

1.2 Kabartonjo Ward 

1.2.1 Kaimugul Cattle Dip 

Mr. Speaker, Kaimugul cattle dip was funded by the national government and later handed over 

to the County government of Baringo because it was a devolved function. 

Committee Observations; 

Mr. Speaker, The cattle dip has been abandoned 2 years ago with the water tank containing 

stones. The collection crush is slowly breaking down. A two-door latrine was constructed and it 

is still in a good conditions. Project file was not availed for scrutiny 

Committee Recommendations; 

Mr. Speaker, the department of Livestock and fisheries in liaison with the area MCA to allocate 

funds for the operationalization of the cattle dip. 



1.2.2 Ainasit Catttle Dip 

Mr. Speaker, Ainasit cattle dip renovation was funded in 2016/2017 financial year at a cost of 

Kshs. 100,000. The contract was awarded to MS Satekka Limited as project No. 

BRCG/QTN/019/2016-2017. 

The works that were to be done included; Construction of collection yard, treatment crush, foot 

path, dipping tank roof, draining race, water storage tank, semi-permanent two-door toilet and a 

waste pit.   

Payments made on 30th June 2017 amounting to Kshs. 99,998.  

Committee Observations; 

Mr. Speaker, The cattle dip has been abandoned long ago. It was last used in September 2020. 

The residents informed the committee that the project was done in 1978 by the National 

Government. The residents also noted that storage of acaricides at home is a big challenge 

because of children access. Collection crush and draining race do not accommodate goats and 

sheep. The committee was informed that they used to charge sh. 20 per cow and sh. 10 per goat. 

It was noted that the renovations done amounting to Kshs. 100,000 could not be ascertained 

since all that was indicated in the BQ was not clearly seen and therefore no value for money. An 

amount of Kshs. 10,000 was allocated for engineer and other technical supervision. 

Committee Recommendations; 

Mr. Speaker, the committee recommends as follows;  

i. The engineer and the technical staff of Livestock and Fisheries who were involved in 

supervision (allocated Kshs. 10,000) did not do thorough supervision as evidenced by the 

poor workmanship on the ground. Therefore, the BQ should be strictly followed.  

ii. The amount allocated for supervision shs.10,000 in this case is not a proper charge to public 

funds since the poor workmanship is as a result of poor supervision or no supervision at all 

and therefore the department should going forward ensure that proper supervision is done or 

else the amount allocated be done away with in the Bill of Quantities. 

iii. The Department in liaison with the area MCA should allocated funds for purchase of 

acaricides (startup) and minor repairs to operationalize the dip.  

1.3 Saimo Soi Ward; 

1.3.1 Ngaratuko Cattle Dip 

Mr. Speaker, Ngaratuko Cattle dip was funded in 2015-2016 financial year at a cost of Kshs.1, 

451, 415.78. Works were awarded to M/S Samroh Investment LTD as contract no. 

BRCG/TNR/45/2015-2016 for a contract period of 12 weeks commencing on 7th March 2016 

and ending on 8th June 2016.  

Committee Observations; 

Mr. Speaker, The cattle dip is complete and not in use. Collection crush and draining race are not 

properly done because stone pitching on the collection crush has not been done. Soak pit has not 

been done. Goats and sheep are not accommodated in the collection area. 

Committee Recommendations; 



Mr. Speaker, the committee recommends that the department of livestock and fisheries, area 

MCA and the community to carry out an assessment on the security situation and animal 

migration to ensure the dip is put in use within 3 months of the adoption of this report 

1.3.2 Yatya Cattle Dip 

Mr. Speaker, Yatya cattle dip construction was funded in 2013/2014 financial year at a cost of 

Kshs. 1,646,446. The contract was awarded to M/S Messis Construction Co. Ltd for a contract 

period of 12 weeks commencing on 19th May 2014 and completion on 19th August, 2014. 

Committee Observations; 

Mr. Speaker, The cattle dip has been abandoned long ago, water gutters are not fixed and the pit 

latrine has no doors. Water tank is smaller and has stones an indication that it has been 

abandoned long ago. Footbath was poorly done. Soak pit has been disconnected from the 

drainage. The dip’s collection yard and drainage race do not accommodate goats and sheep. 

Committee Recommendations; 

Mr. Speaker, the committee recommends that the department of livestock and fisheries in liaison 

with the area MCA to inspect the project with the view of putting into use the project within 3 

months of the adoption of the report. 

1.3.3 Tibingar Cattle Dip 

Mr. Speaker, Tibingar Cattle dip was funded in 2016-2017 financial year at a cost of Kshs.1, 

496, 799.00. Works were awarded to M/S Veepee Enterprise LTD as contract no. 

BRCG/TNR/43/2016-2017 for a contract period of 4 weeks commencing on 20thFebruary 2017 

and ending on 20th March 2017.The contractor did not start the work and later it was awarded to 

Deveroy ventures limited who has not also started the works. 

Committee Observations; Mr. Speaker, contractor visited site on October, 2020 and requested 

the community to construct a store which was constructed but he did not return to site again. The 

contractor also requested the community to   bush-clear a road leading to the proposed site which 

was done. The area has over 500 cows with many goats and sheep thus creating a need for a 

cattle dip. The community requested the committee to assist them follow up the project because 

it has been rolled over for many years. 

Committee Recommendation; Mr. Speaker, The committee recommends that the budget 

committee in liaison with area MCA, to ensure that the funds allocated to the project which was 

removed in the 1st supplementary budget should be reinstated to ensure that the project is 

implemented within 2020/2021 financial year 

1.3.4 Chebarsiat Cattle Dip 

Mr. Speaker, Chebarsiat cattle dip renovations was funded in 2016/2017 financial year at a cost 

of kshs. 300,000. The contract was awarded to Nashonol Enterprises limited for a contract period 

of 4 weeks. 

Committee Observations; 

Mr. Speaker, the cattle dip was operational until 2018 when renovations were done. The 

renovations works done included construction of collection and drainage crushes with metal bars 



and poles. Water tank, toilet   and soak pit were not done. The contractor was paid kshs. 600,416 

against a budget of kshs. 400,000.The works done are not commensurate to the amount allocated. 

Cows were charged at sh. 10, goats and sheep are charged atsh.2 .Livestock farming is the major 

economic activity in the area. 

The County government did not reinstate the cattle dip into its operation state after renovation. 

Committee Recommendations; 

Mr. Speaker, the committee recommends that; 

i. The department of livestock and fisheries to ensure that the project is put into use 2 

weeks after the adoption of the report. 

ii. The department  of livestock and fisheries to explain in writing  why they procured way 

above the budgeted amount and thus creating budget deficits which eat into other 

project’s budgets. 

1.3.5 Kampi Samaki Cattle Dip 

Mr. Speaker, Kampi Samaki cattle dip renovation was funded in 2015/2016 Financial Year at a 

cost of Kshs. 510, 987. The contract was awarded to MS Nashonol Enterprise vide project No. 

BRCG/QTN/ 064/2015-2016. 

Payments made on 24th June, 2016 amounting to Kshs. 353,150.  

Committee Observations; 

Mr. Speaker, the cattle dip operates on seasonal basis based on the rain patterns and availability 

of pasture. Cows are charged at sh. 10 and sheep and goats charged at sh. 5. During the visit the 

project was not accessible because it has been locked off.  

Committee Recommendations; 

Mr. Speaker, the committee recommends that department of livestock and fisheries to harmonize 

the charges on both cows and sheep for purposes of sustainability since the shs.10 and shs.5 on 

cows and sheep respectively is too low. 

1.4 Bartabwa ward; 

1.4.1 Kalabata cattle dip 

Mr. Speaker, Kalabata cattle dip was funded in 2013/2014 financial year at 1.5 million. Contract 

was awarded to Okwei Building contractors for a period of 12 weeks. The works that were to be 

done include collection crush, footbath, dipping tank with a roof and draining race. Payments 

amounting to Kshs. 1,778,980.00 was paid to the contractor. 

Committee Observations; 

Mr. Speaker, the project is complete but not in use. The amount paid to the contractor was way 

above what was budgeted. It was used only 3 times and it stalled, the water tank constructed is 

too small, footbath is too narrow, the pit latrine is a one-door. The management committee has 

been disbanded. Cows were charged at sh. 10, sheep and goats are charged at sh. 5 

Committee Recommendations; 



Mr. Speaker, the committee recommends that the department must always procure based on the 

amounts allocated in the budgets and Bill of Quantities must be adhered to at all times. 

1.4.2 Boruiyo cattle dip 

Mr. Speaker, Boruiyo Cattle dip was funded in 2016-2017 financial year at a cost of Kshs.1, 499, 

519.99. Works were awarded to M/S Bartule General Contractors LTD as contract no. 

BRCG/TNR/40/2016-2017 for a contract period of 9 weeks commencing on 8th February  2017 

and ending on 5th April 2017.  

Committee Observations; 

Mr. Speaker, the project is complete and in use. It started being operational since October 17, 

2020.cows are charged at sh. 20, sheep  and goats are not dipped reason being the collection 

crush do not accommodate them .water tank and toilet constructed . 

 Committee Recommendations; 

Mr. Speaker, the committee recommends that the department of livestock and fisheries in liaison 

with the area MCA to allocate funds for repair of the collection crush and draining race to 

accommodate both sheep and goats. 

1.4.3 Kiepkat cattle dip (Barbarchun) 

Mr. Speaker, Kiepkat cattle dip was funded in 2020-2021 Financial year at 1.8 million. Contract 

was awarded to Recafric general Supplies ltd for a contract period of 12 weeks. No payments 

have been made since the project amounts were removed from the1st supplementary budget. 

Committee Observations; 

Mr. Speaker, the project is complete and in use. The contractor has not been paid .The Toilet was 

supposed to have 2 courses of block wall which was not done as stated in the Bill of Quantities. 

 Committee Recommendations; 

Mr. Speaker, The committee recommends that the department of livestock and fisheries and area 

MCA in liaison with the Budget and appropriations committee of the County Assembly should 

ensure that the funds allocated to the cattle dip which was removed during 1st Supplementary 

budget be reinstated to ensure that the contractor is paid for the services rendered to the County 

government. 

1.4.4 Tuluk/Chemoe cattle dip 

Mr. Speaker, Tuluk Cattle dip was funded in 2014/2015 financial year at a cost of 

Kshs.1.5million. Works were awarded to M/S Magoi Construction Company as contract no. 

BRCG/TNR/79/2014-2015for a contract period of 12 weeks commencing on 13thApril 2015 and 

ending on 13th July 2015.  

Committee Observations; 

Mr. Speaker, the project is complete and but not in use due to insecurity. Water caters were not 

installed thus water collection cannot be done. The main economic activity in the area is 

livestock keeping creating the need of a functional dip. It is also important to note that Chemoe 

and Tuluk is one cattle dip not two projects as stated in the list of projects provided by the 

department. 



 Committee Recommendations; 

Mr. Speaker, the Department of Livestock and Fisheries to find out the exactly location of 

chemoe or Tuluk and if payments have been made separately for each  of the project, then 

recoveries should be done.  

1.5 Barwessa Ward; 

  1.5.1 Ayatya Cattle Dip 

Mr. Speaker, Ayatya cattle dip was funded in 2013/2014 Financial Year at a cost of Kshs. 

1,694,272.80. The contract was awarded to MS Okwei Building and Construction for a contract 

period of 12 weeks which was to begin on 28th April, 2014 and completion on 27thAugust2014.  

Committee Observations; 

Mr. Speaker, during the visit it was noted that; the project is complete with poor workmanship, 

ordinary iron sheets (gauge 39) used which are already rusted, water exhibits serious cracks and 

cannot hold water. Water harvesting has not been done and generally bushes are consuming the 

project. 

Mr. Speaker, the toilet and the soak pit have not been done 

Committee Recommendations; 

  Mr. Speaker, the committee recommends as follows; 

i. The department of livestock and fisheries should always ensure that projects that are handed 

over to the community are of the required standard to avoid poor quality projects handed 

over to the community. 

ii. The department to carry out inspection within 2 weeks after the adoption of the report with 

the aim of operationalizing the project since the projects is still a priority to the residents of 

the area. 

1.5.2 Chebukar Cattle Dip 

Mr. Speaker, Chebukar cattle dip was funded in 2016/17 Financial Year at a cost of Kshs. 

1,484,856. The Contract was awarded to M/S Porism Agencies for a contract period of 16 weeks 

commencing on 8th February, 2017 and completion on 24th May, 2017.  

Committee Observations;  

Mr. Speaker, during the visit it was observed that; the project is incomplete with a collapsed dip 

tank. The project was earlier faced with land tussle but it has been sorted out. Payments 

amounting to shs. 507,432 have made to the contractor. 

Mr. Speaker, 4 years after the contract period elapsed no warning letter has been done to the 

contractor nor the contract terminated 

Committee Recommendations; 

Mr. Speaker, The Committee recommends that the department of livestock and fisheries moves 

with speed to inspect works done, terminate the contract and retender a fresh for resumption of 

works at site within 2months after the adoption of the report. 



1.5.3 Kuikui Cattle Dip 

Mr. Speaker, Kuikui cattle dip was constructed by the national government before devolution. 

Committee Observations; 

 Mr. Speaker, during the visit it was noted that; The project is not in use, collection crush and 

draining race are out of order, the roof  made of ordinary iron sheets is falling off. 

Committee Recommendations; 

Mr. Speaker, the committee recommends that the department in liaison with the area MCA 

should conduct a needs assessment to find out if the dip is still a priority or not, and if it is still a 

priority then inspection to be done and funds allocated for repairs and operationalize the project.  

1.5.4 Kaptiony Cattle Dip 

Mr. Speaker, Kaptiony cattle dip was funded in 2019/2020 Financial Year at cost of Kshs. 

1,800,000. The contract was awarded to MS Manham Company limited for a contract period of 

10 weeks which was to begin on 20th April, 2020 and expected completion date being 24th June 

2020.  

Committee Observations; 

Mr. Speaker, during the visit it was noted that the project is almost complete with a fenced soak 

away pit and toilet constructed. The project is not complete 10 months after the expiry of the 

contract. No extension of contract or a warning letter issued to the contractor. 

Committee Recommendations; 

Mr. Speaker, the committee recommends that any engagement between the contractor and the 

County government of Baringo outside the contract period is illegal and payments made are 

irregular and thus recoverable. The department of livestock and fisheries should always stick to 

the contract terms and in case of any delay, the contract period be extended. 

1.5.5 Turuturu Cattle Dip 

Mr. Speaker, Turuturu cattle dip was funded in 2014/15 Financial Year at a cost of Kshs. 

1,500,000. The contract was awarded to M/S Kibartu Construction and Supplies Limited for a 

contract period of 12 weeks commencing on 20th April, 2015 and completion date being 20th 

July, 2015.  

Committee Observations; 

 Mr. Speaker, during the visit  it was noted that the project is complete but not in use, poor 

workmanship exhibited by the cracks on the walls of the dipping tank, ordinary iron sheets used 

for roofing. The project was only used for 2 years. 

Committee Recommendations; 

Mr. Speaker, the Committee recommends that Technical officers who are involved in project 

supervision should always ensure that projects that are handed over by contractors are in the 

desired conditions as specified in the Bill of Quantities. 

Baringo South Sub-County: 



2.1 Mukutani Ward; 

2.1.1 Losampurpur cattle dip 

Mr. Speaker, Losampurpur Cattle dip was funded in 2014-2015 financial year at a cost of 

Kshs.1, 477, 250.90. Works were awarded to M/S Kamargut Hardware LTD as contract No. 

BRCG/TNR/84/2014-2015 for a contract period of 12 weeks commencing on 27thApril 2015 and 

expected to end on 27thJuly 2015. 

Committee Observations; 

Mr. Speaker, the project is partially complete 6 years after the expiry of the contract period with 

a metallic dipping tank .The dip is currently not in use because the dipping tank is leaking and 

thus cannot hold water. The water tank is too small and short. Water harvesting is not done. 

Footbath is poorly done and soak pit is also incomplete. Stone pitching is poorly done in the 

collection crush. Poor project supervision 

 Committee Recommendations; 

Mr. Speaker,  the project supervisory team must take their work seriously and ensure that 

projects handed over to the community are in specified condition as stated in the Bill of 

Quantities, failure to which an amount equivalent to the cost of the poor work be recovered from 

their salaries. 

2.2. Ilchamus Ward 

2.2.1 Kailer cattle dip 

Mr. Speaker, Kailer Cattle dip was funded in 2016-2017 financial year at a cost of 

Kshs.1,498,683.20. Works were awarded to M/S Oilmex Africa group LTD as contract no. 

BRCG/TNR/55/2016-2017 for a contract period of 16 weeks commencing on 24th February  

2017 and ending on 23rd  June 2017.  

Committee Observations; 

Mr. Speaker, the project is complete and in use with the pit latrine poorly done. Water tank was 

not constructed yet it was provided for in the Bill of Quantities; fencing of the cattle dip has not 

been done. Soak pit done and fenced off. Water harvesting has not been done. 

Committee Recommendations; 

Mr. Speaker, the committee recommends that the department of livestock and fisheries should 

ensure that what is provided in the Bill of Quantities should be strictly adhered to avoid the 

collusions between County officers and contractors. The contractor be returned to site to 

complete the works provided for in the Bill of Quantities which were not executed. 

The Deputy Speaker (Hon. Cheboiwo): Chair we can exempt you due to the voluminous 

document, you can just read the Ward, the project so that we wait for the general 

recommendation and observations. You can go ahead I can see all members have accepted that 

way. 

Hon. Siriti: Okay thank you Mr Speaker, we have Meisori and Parkaren cattle dips. Let us go to 

Marigat Ward where we have Endao, Maoi, Kimalel, Sabor, Kibingor, Barsemoi, Senetwo, 

Tinomoi and Timbei cattle dips. 

Let us go to Mochongoi Ward where we have Nyimbei, Mochongoi and Kibagenge cattle dips.  



We go to Baringo Central Kabarnet Ward where we have Kamwen, Kaptara, Metimoso, and 

Kurumbopsoo cattle dips. In Sacho Ward we have the following cattle dips Sigowo, Ketunoi and 

Sossion, In Kapropita Ward have Kapngemui and Sossion cattle dips.  

0n Mogotio Sub County, Emining Ward we have the following dips; Maji Moto, Tingtingyon, 

Sarakwa and Chepnyorgin. In Kisanana we have Kapnosgei, Koisaram, and Kaplegich cattle 

dips. In Mogotio we have Sirwa/Kesume, Barturkei, Olduka and Kappterit cattle dips. 

In Eldama Ravine Lembus Perkerra we have the following cattle dips; Chepnes and Mochongoi 

cattle dips. In Lembus Ward we have Tugumoi, Tambaras and Boito cattle dips, In Eldama 

Ravine we have Sinende cattle dip. In Koibatek ward we have Emgwen cattle dip. In Maji 

Mazuri ward we have Lelgel and Soymining cattle dips. In Lembus Kwen we have Saach 

Angwan and Tokeito cattle dips. 

In Tiaty Sub County, Loyamorok Ward we have Chemaril cattle dip while in Tirioko we have 

Dira and Loremoi cattle dips. In Churo Amaya Watd we have Cherumbo cattle dip and in Silale 

ward we have Toplen cattle dip. We captured less cattle dips in Tiaty because of the reason that 

has been stated before.  

Mr Speaker let us look at observations and recommendations 

7.1 General Observations: 

Mr. Speaker, the committee, having carried out fact finding and analyzed the departmental 

reports observed as follows; 

i. That all cattle dips are not designed to accommodate dipping of sheep and goats 

ii. That all cattle dips do not have all the components of a standard dip i.e Capacity 18, 000 

litres, Collection yard, Foot bath, Jumping ramp, Dip tank, Dip tank  roof, Dip tank ceiling 

and Animal rescue area, Draining race, Fence , Gate and other structures that include ; store, 

Toilet/Bathroom, water trough and office. 

iii. The Bill of Quantities are altered by project supervisors and contractors without 

consultations with the residents and the project management committee 

iv. Most cattle dips were not constructed within the contract period, cattle dips that were 

expected to be completed within 14 weeks ended up taking 2-7 years to be completed. 

v. Project management committees are not involved in project implementations. 

vi. The charges applied to cows, sheep and goats are not uniform across the County. In some 

areas cows are charged at shs.20 while in some areas they are charged at shs.10, sheep and 

goats are charged at shs.10 while other areas charge shs.5 

vii. That an amount of between Kshs. 20, 000 and Kshs. 40,000 were set aside for project 

supervision. 

viii. The quality of project supervision by technical staff  is wanting  

ix. That an amount of between Kshs. 20,000 and Ksh.  45,000 is set aside for information 

billboard. 

7.2 General recommendations: 

Mr. Speaker, the committee recommends as follows; 



1. The department of livestock and fisheries should ensure that all cattle dip designs must 

accommodate cows, sheep and goats beginning with dips financed in the 2021/2022 

financial year.  

2. That the cattle dips must have all the components of a standard dip which include; store, 

Toilet/Bathroom, water trough and office. The toilet should be permanent structure 

constructed using blocks and not iron sheets, this should apply to dips constructed in the 

2021/2022 financial year and the subsequent years. 

3. The department of livestock and Fisheries should ensure charges applied to cows, sheep 

and goats should be uniform across the entire County factoring in sustainability of the 

Cattle dips. 

4. The Department of livestock and fisheries in liaison with the area MCAs to set aside funds 

for purchase of acarides for each ward in 2021/2022 financial year (startups). 

5. That the accounting officer in the department of livestock and fisheries should ensure that 

projects are completed as specified in the contract agreement, any activity that is carried 

out after the expiry of the contract period is not binding and any pay payment to it is 

irregular and thus recoverable from the accounting officer. 

6. That the technical officers involved in project supervision and who are facilitated using 

project supervision funds should ensure that the projects are done according to the Bill of 

Quantities and those projects handed over to the community meet the required standard. 

Failure to which the officers be surcharged an amount equivalent to poor work done. 

7. That County Public Accounts and Investment Committee to further investigate the 

following projects; Sinende cattle dip, Parkaren cattle dip,Kaptara cattle dip, Toplen cattle 

dip, Dira cattle dip and Sachangwan cattle dip  

8. The department of livestock and fisheries to investigate the reasons why dips in some parts 

of the County are not utilised by farmers yet the projects are complete and provide an 

advisory to the committee 3 months after the adoption of this report on the alternative ways 

of eradicating ticks. 

9. The department of livestock and fisheries should ensure that before is initiated land should 

be transferred from private to public to land tussles that result to loss of public funds. 

10. The department of livestock and fisheries to ensure that land (project site) is demarcated 

and titling done before the commencement of the project. 

11. That the department of livestock and fisheries to explain through writing to the committee 

within  2 weeks of the adoption of this report why action should be taken against them for 

not taking action on the incomplete projects that have taken 2-7 years and still are not 

complete. 

Conclusion: 

Mr. Speaker, the committee having conducted fact finding, consulted with the department and 

analyzed project files submits the report to the Honourable House for and consideration 

adoption. I beg to move. I request my vice Chair Hon Kibai to second the report. 

The Deputy Speaker (Hon. Cheboiwo): Hon. Kibai you can second. 



Hon. Kibai:  Seconded 

(Question proposed) 

The Deputy Speaker (Hon. Cheboiwo): Debate is open…Hon. Tarus 

Hon. Tarus: Thank you Mr. Speaker I rise to support the motion and commend the committee 

for livestock and fisheries for coming up with good report. The organization of the report is good 

because you can scan and get a lot of information with ease. It has good paging and I commend 

the technical staff and members for this report. 

Thirdly, the findings in the report are true and the committee did a fact finding over sighting the 

executive. The cattle dips done by the previous regime are shoddy as the committee found out 

and I have heard for the first time 39 gauge on a County project…. 

The Deputy Speaker (Hon. Cheboiwo): They need to correct in their reply because there is 

nothing like 39 gauge… 

Hon. Tarus: Okay the projects in my ward are not operational and millions of shillings have 

been used thus the residents of Baringo are not getting value of their money on these cattle dips 

Mr. Speaker. The committee should have stated the amount allocated, contract amount and 

amount paid and the action plan from the department or the committee and timeframe to enable 

these cattle dips to use or serve the intended purpose. 

I support the report and urge the committee to fast tract and ensure the cattle dips are put into 

use, thank you Mr. Speaker. 

The Deputy Speaker (Hon. Cheboiwo): Thank you Hon. Tarus…Hon. Kibai. 

Hon. Kibai: Thank you Mr. Speaker being the Vice Chairperson of this committee, I thank the 

Chairperson and the committee members who necessitated this report. Livestock farming is 

crucial activity in our County.  

Mr. Speaker if the Executive could have been doing their work as we did as a committee within a 

short time, we could be having value of money to our people. The public were not involved in 

the construction of cattle dips because many of them are not in use. In our recommendations, we 

are making sure that most of these dips are in use and ensure that our animals which is the main 

source of livelihood are safe from parasites.  

There are many typos as observed by MCA Sacho in page 24 on Ayatya cattle dip on gauge 39 it 

should be gauge 30. Also there is a captured information on page 60 on Kapnoskei cattle dip that 

its acquiring land yet it is a public land. Otherwise this report is comprehensively done with good 

faith and the committee will make sure that cattle dips are well maintained and in use. I fully 

support this report, thank you Mr. Speaker. 

The Deputy Speaker (Hon. Cheboiwo): Thank you Hon. Kibai who is also the Vice Chair to 

that Committee. Hon. Ernest Kibet.  

Hon. Kibet: Thank you Mr. Speaker. I support this report. However I have some observations. If 

you look at the cattle dip investment, it was a flagship project I think because it is common 

everywhere. Every Ward in the beginning of the other regime, they did serious construction of 

cattle dips and to me it qualifies like it was one key aspect that the Government identified and 

decided that they put money in.  



However, there is a very big challenge and this committee did not go far enough because once 

we do projects we should look at the use and money value. Most of the cattle dips are suffering 

from two key things; incompleteness and management issues. The Committee here has just done 

general observations but they have not recommended on serious issues.  

Management of cattle dips is a problem and I have personally suffered a lot because every year 

in, I have to chip in to rearrange management of cattle dips simply because the Committees are 

not well trained and equipped. There is a disconnect between the management and the 

department those who are supervising. You will find most of the cattle dip…those who are 

manning them don’t know when and how to add the acaricides. There should be a serious 

recommendation on those extension officers. We are not really getting the maximum benefits 

from the cattle dips that we have built. 

It has been proven that dipping of animals is the best way to protect them and it takes away over 

90 percent of the diseases. I know that the Chair is here and my plea is that the Department 

should consider relooking at the aspect of the cattle dip. Another key recommendation is that 

after building you have to do improvement. Most of those manning them charge money that 

cannot sustain the cattle dips. I would recommend that those projects need more funding to do 

those other extra activities as they don’t have… 

I have seen other cattle dips talking about sheep and goat but you will realize that most of them 

were designed purposely for cows. They have not included the wire mesh situations so that you 

can dip. How will you use the cattle dip…because most of the pictures they are just perforated 

and sheep and goats will just run away. I want the committee to recommend…from my analysis, 

those cattle dips within my Ward don’t have toilets, tanks and we need…it is a continuous 

process and we cannot just say we built 5 years ago and we expect to last…I don’t know what 

was the plan of the Department and they expected these cattle dips to last for how many… 

Some of our cows like in Kerio Valley they break those metals now and then and there should be 

constant repairs. Can we allocate money that every cattle dip must be getting money to do the 

repairs and I am sure that this Department is not aware of how much money is collected?  The 

same Committees can turn to be cartels and be eating the money. I have a case where they took 

the money until we changed the Committee and they have refused to refund that money and they 

control some of these accounts. There should be a regulation and you cannot collect public 

money and consume on your own. That is punishable and so the Committee should have looked 

into those aspects and the sustainability of those projects. The Committee has not indicated 

where they go after the revenue from these cattle dips. 

Cattle dips generate income and there are some that I am told they have a lot of money in their 

accounts because there is prudent management but these are those areas which still need the 

support. So if we look into those aspects, we will be able to sort. I also wanted to point out that 

you know MCAs here appear so prominently as if they are the Managers of the cattle dip. That is 

not our work and I don’t know how the Committee found it convenient to include MCAs 

everywhere. We are not suppose…we are not the Government. That is not our work.  

When you say now that the MCA should be going to check on when they are applying for 

additional accaricides, I think they wanted to please the MCAs but to me I find it odd. The Chair 

wanted to win our souls. The other thing is on the accaricides. I have a feeling that the 

management of accaricides, we are aware of quacks and people selling accaricides which are not 

standard. We are even aware of vaccination of animals.  



My feeling is that this should be handled by the Department. They should be visiting most of 

these cattle dips to check on the quality of accaricides, test and all this. That is why I was saying 

for one, I really don’t want to see the MCAs look like the ones managing.  You know the other 

regime; MCAs wanted to be part and parcel of so that they get elected easily but these MCAs are 

modern and know how to handle their people and they should be able to disassociate themselves 

from projects. Just oversight. For that many remarks I support. 

The Deputy Speaker (Hon. Cheboiwo): Hon. Kibet I think the Chair has written some 

recommendations from Hon. Kibet that is all the projects should have policy on management and 

it also applies to water, the issue of MCA we can challenge that because sometimes we are part 

and parcel of allocating funds. Next Member yes Hon. Lotela. 

Hon. Lotela: Thank you Mr. Speaker I support this motion and also to raise some fundamental 

issues about these cattle dips. Mr. Speaker if you see the report there is a very clear and glaring 

issue about the management. 

Mr. Speaker as a committee we are seeking that once we adopt this report we will also use this 

report to take action on the serious delay of the projects that have stalled for long. Some of the 

projects have stalled for almost seven years and if you see there is no intention from the 

department concerned on how to bring the problem to an end.  

Mr. Speaker that one is something to do with us as a committee we need to wake up and address 

that problem and we hope so in every other Member but as the livestock committee we wanted to 

set an example that it will be a precedent to every Member of this committee. 

Otherwise that is the key issue like the other part of Tiaty Mr. Speaker there is a lot of money 

invested in cattle dips but up to date even the complete ones they have not been commissioned or 

opened for use.  

So the way the Member has raised about the management aspect of that cattle dip program is that 

the department should have a program a policy or a way or a regulation on how to effect the 

efficiency and the reason why this projects from the beginning were supposed to be constructed, 

what was the target. 

So with the kind of diseases we have in Baringo the best way is to control otherwise I support the 

motion and lastly Mr. Speaker and it is not about this committee, I am a bit… not even 

concerned but I don’t know how to put it. Mr. Speaker we have gotten a very silly information 

that you have directed the PIC/PAC report not to be tabled until it is presented to a certain office. 

Mr. Speaker if that is the case then any other report that needs to come to the Assembly should 

be presented to wherever it is needed and if that is the case I saw the order of today, we were 

supposed to have a reading today in fact immediately after the livestock report. 

Mr. Speaker we have a bulk of work, we have a rigorous process and we wanted to dispose it off 

and if that is the direction we need a formal communication from your office why there was a 

problem in House Business Committee. 

I know there is a challenge in the House business where it is being ran like a kiosk sometimes 

they can even bring one agenda in this House and that is the kind of House business we have, it 

is very unfortunate anyway but I need a serious communication especially from the Chair that 

what happened, we have three reports ready but it has been decided that they cannot be tabled. 



Is this a way of micro managing the Assembly or we are trying to stamp authority in the 

Assembly , so that is a sad situation Mr. Speaker and we can say we have seen where the 

problem is. 

The Deputy Speaker (Hon. Cheboiwo): Thank you Hon. Lotela. The two reports for PIC/PAC 

will come tomorrow as agreed. Yes Hon. Elizabeth Kipsang. 

Hon. Elizabeth Kipsang: Thank you Mr. Speaker. I support this report and I thank the Chair for 

doing a commendable job, thank you Hon. Diana Siriti you are equal to the task. I support this 

report because many a times cattle dips have become a very big problem in the entire County Mr. 

Speaker. 

After listening to the Chair Hon. Diana Siriti it has come to my mind that devolution has a lot of 

teething problems especially in the agricultural sector and Mr. Speaker listening to the report. I 

can see in the last Assembly there were a lot of problems especially in the area of dips and 

looking at the report very well, I think the engineers in this County have a very big problem. 

Mr. Speaker if they design there should be a toilet, even the jumping ramp is a problem which 

means the engineers in this County are failing us because they are not designer dip, Mr. Speaker 

in a cattle dip we should also be having toilets because if you wait for long before your animal is 

dipped and you want to go for a short call where will you go, it will be on an open defecation so 

the issue of having a toilet within the vicinity of the cattle dip Mr. Speaker is very important.  

Mr. Speaker, I have also realized that   the charges in all our cattle dips vary, some other cattle 

dips are charging Kshs. 10 while others are charging Kshs. 5 and Mr. Speaker I think we should 

be having a uniform charge for all the cattle dips within our County.  

Mr. Speaker if you look at it again you will realize that the extension officers in all agriculture, 

some have already gone for retirement while some are aging so I think we need to strengthen the 

ministry of livestock and fisheries, we need to have young and vibrant extension officers so that 

they can be looking in to these issues Mr. Speaker.  

Otherwise I congratulate the committee for coming up with this good report and we also have the 

civic education department and I think one of our key issue is that the information during the 

construction of the cattle dips does not trigger to the people because we need the people from 

every area to be acquainted with the BQs.  

Mr. Speaker there was a time when I was still in the civil society, let me use an example of the 

Kituro cattle dip , the person who was given the contract used the already used posts and what he 

did he just painted but as a very serious team of oversight when I was still in the civil society we 

did what we call social audit and we found that this contractors are quacks. 

They use already used posts and they just paint, so we need a very serious oversight especially 

during the construction of these cattle dips, Mr. Speaker the accaricides is also a very big 

problem , we are nowadays dipping our animals at home because when you take your animals to 

the cattle dips the animals will always come with more ticks than before. 

Mr. Speaker the CEC, CO and the Committee can you take serious action especially on 

contractors who are doing shoddy work Mr. Speaker. Otherwise Mr. Speaker I support this 

report and I want to congratulate the committee that you soldier on because this is one of the 

most important department in this County, thank you. 



The Deputy Speaker (Hon. Cheboiwo): Thank you Hon. Elizabeth. Next! Member Hon. 

Franciscah Cherutich. 

Hon. Franciscah Cherutich: Thank you Mr. Speaker for also giving me the chance to 

contribute. I am a Member of this committee and I want to congratulate my colleagues for this 

particular report and before I contribute with few points, I think I feel it is important Hon. Kibet 

the MCA Kabarnet ward to know that one of their duties as elected MCA’s is oversight and 

management of this dips they should also do oversight on the same. 

 We wrote this report knowing that the elected MCA’s are very necessary when bringing in such 

issues and that is why in our report… 

The Deputy Speaker (Hon. Cheboiwo): I think Hon. Franciscah… 

Hon. Franciscah Cherutich: Yes… 

The Deputy Speaker (Hon. Cheboiwo): You are part of the MCA’s either specially elected or… 

Hon. Franciscah Cherutich: I said elected MCA’s… 

The Deputy Speaker (Hon. Cheboiwo): … but all of us play the same roles. 

Hon. Franciscah Cherutich: I said elected MCA’s because they are the one who are close to the 

wanainchi more than us. Now back to my point.  

(Loud Consultations) 

The Deputy Speaker (Hon. Cheboiwo): What is your point of order Hon. Ernest? 

Hon. Kibet: Thank you Mr. Speaker sir. I think the Hon. Member should realize that we are all 

MCA’s. The cattle dips don’t just serve cows of men but those of children and women who she 

represents. So Mr. Speaker, our role is oversight and that is the end of it. 

(Hon. Kibai stands in his place) 

The Deputy Speaker (Hon. Cheboiwo): What is the point of information? 

Hon. Kibai: Mr. Speaker with due respect you know for specially elected members we don’t  

have the ward fund and any other funds so it doesn’t mean that when we refer to the elected 

colleagues, we mean bad. So Mr. Speaker the information to the MCA Kabarnet Ward is that we 

know cattle dips serve all of us… 

The Deputy Speaker (Hon. Cheboiwo): Okay thank you … 

Hon. Kibai: But our concern Mr. Speaker and information is that we respect them and we know 

that they have those funds and they manage themselves and the committee, thank you. 

The Deputy Speaker (Hon. Cheboiwo): Okay Hon. Franciscah just continue we will do a 

research to know the different types of MCA’s here, Hon. Franciscah you can continue. 

Hon. Franciscah Cherutich: Thank you Mr. Speaker and as I contribute I don’t want any other 

disturbance. Now item number one, as a committee we realized that one of our major issues on 

matters of these dips is the dip management because you realize that most of the dips are not able 

to buy acaricides and you realize again that when these dips were being built, some of those 

factors were not considered. 



 Secondly we also realized that there was no uniformity in issues of the Bill of Quantities (BQ). 

Why? Because you will realize in some of the dips the contractors built toilets yet in other dips 

the issue of toilets are not there. Again water tanks, we also realized that in some dips there is no 

water tanks yet in others they had water tanks. So maybe in future the issue of uniformity of BQs 

is very important. 

Thirdly is the issue of contract period which I think Members have mentioned that regardless of 

the fact that these contracts are expected to end in 12 months, most of them have even upto 7 

years yet there is nostep that has been taken on the contactors. I think there is a problem in 

Baringo County in terms of contract period. So as a committee we proposed that it should be 

looked into. 

 Now there was this cattle dip in Tipingar which we also realized as a committee that the 

contactor did not go on site and imagine it reaches a point where the community are requesting 

the committee to make a follow up and that is where now I come in and ask if the community 

can ask a committee to assist them to make a follow up so that the dip can be built again that is 

why I come in and say this is the work of the elected MCA? 

 The fourth one is that we also realize that there is a very big problem on issues of budget and it 

is unfortunate that the Chair of budget is not seated here. I accepted him to listen to this because 

you realize that in most of the projects the budgeted figure is different from the awarded figure 

which is very dangerous and a very good example is Chebarsiat cattle dip and also in Kalabata 

there was a dip which was allocated 1.5 yet paid 1.78. For me this is an audit querry inwaiting. 

So again I think as a committee we have urged the department to ensure that they should look on 

this. 

 Lastly we also realized that why most of these projects have not been done is because of this 

problem which has been also a problem in Baringo County, isue of removal of projects during 

supplementary. Most of then when we tried asking the CO’s of the department, the answer they 

gave us is that this monies were removed from the supplementary and were not brought back in 

the main budget so again Mr. Speaker I think this has been a thorn in the flesh of this particular 

County and going forward I don’t know what the budget committee will do to avoid removal of 

projects from the budget during the supplementary, thank you Mr. Speaker. 

The Deputy Speaker (Hon. Cheboiwo): It is unfortunate I don’t see any Member of budget. 

Hon. Kebut, I think already the Member has completed..Hon. Kebut 

Hon. Kebut: thank you Mr. Speaker I rise to support this motion I am a member of this 

committee, Mr. speaker we tried our best but much need to be done that’s why we mentioned the 

PIAC Committee. Mr. Speaker when you look at this issue of cattle dips which was an ambitious 

program for the first government. When you go to page 12 they allocated 100,000 for renovation 

and 10,000 is for the engineer supervisory fee this amount is little for renovation 

We mentioned much about leaders for example MCAs our intention was not to make the MCA 

to be supervisors but to be concerned when these projects are being done because when we leave 

to the public nothing much is going to be done 

Mr. speaker in the initial budget they had a uniform figure of 1.5M and later they enhanced to 

1.8M we also picked in our recommendation that when they are doing these before coming up 

with a uniform figure, can we have zoning so that those projects at the far end like Tirioko they 

need to add more money, when we come up with good report the next committee should pick up 



and start implementation because when we have good reports like these being shelved then we 

are not doing anything. This is a start and these committee was established the other day and I 

know we still have much challenges in that department because the youngest officer is about 53 

years so in the next 5 years we will not have staff in that department we need to inject new 

blood, the engineer retired the other day so much need to be looked into, thank you Mr. speaker. 

The Deputy Speaker (Hon. Cheboiwo): Thank you Hon. Kebut, most members have 

contributed I now call the mover to reply. 

Hon. Siriti: Thank you Mr. Speaker I appreciate members contribution. We know that livestock 

is the backbone of our County and if we don’t put resources into managing our livestock then we 

are not going to go far. Mr. Speaker every year we have livestock diseases which sweep most of 

our animals and as a committee we want to minimize these by making sure that cattle dips are 

functional and that’s why we were mentioning the elected MCAs and the dips committee. I urge 

the elected MCAs allocate some money for repairs during the supplementary budget because 

these projects need constant repair and maintenance and the stalled projects to be jumpstarted.  

Hon. Elizabeth said that they are dipping their cattle’s at Home which is not enough because 

some of us practice free range system because if I have a cattle dip  in my home what about my 

neighbor. I appreciate the contribution of the members and we are going to go far as a 

committee, the dips which have not been captured will be discussed in phase two, Thank you. 

The Deputy Speaker (Hon. Cheboiwo): The motion having been discussed fully. 

(Question put and agreed to) 

 

ADJOURNMEMNT 

Order members! This House stands adjourned till today 2:30pm 

The House rose at 11.31am. 
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